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February 17, 2012, 2012 

 

Status of Multipole Magnets 

IHEP - After the NSLS-II delegation’s visit to IHEP, the production of the magnet restarted with machined interfacing surface, and 

resumed the shipment of magnet.  

Tesla - The error on the size of pole chamfers has been corrected and all other component manufacturing processes are properly 
running. Tesla Engineering is expected to be able to improve the production rate to 14~16 per month soon.  This rate will place the 
completion of the production in the fall of 2012, allowing us to complete the ring installation well in time for the commissioning 
schedule.   

Manufacturing and delivery with all other suppliers are proceeding well.  In fact, ~56% of multipole magnets have delivered to BNL as 
of mid-February, and the completion of two types of quadrupoles at BINP will come to the end soon.   As of February 17, 35 multipole 
magnets were in transit from the overseas suppliers. 

Status of Corrector Magnets 

The delivery of the 100 mm and 156 mm X/Y Correctors will be completed with the end of February shipment.  The completion of the 
contract modification for the skew quadrupole corrector coils is imminent and a prototype of the new design is expected in mid-April.  
In the meanwhile, the assembly of the 100 mm X/Y corrector to which these skew coils will be mounted is proceeding well.  

Status of the 35 mm Dipole Magnet 

Dipole yoke production is moving ahead with Dipole No. 12 was bonded and ready for machining.  

Status of the 90 mm Dipole Magnet 

Dipole No. 3 is waiting for final machining, and Dipole No. 4 was bonded and the initial machining was completed.  

Note:  We anticipate no significant risks for remaining magnet production. Therefore, this will be the last monthly report on 
Magnet Production. 



                                     Magnet Production Summary
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Quad-SC-S-W Budker 30 2/9/12 30 30 22 3 19 17 94.2%

Quad-SC-S-N Budker 30 2/9/12 30 26 22 3 16 16 90.3%

Quad-DC-L-N Budker 30 2/9/12 30 26 19 3 14 6 87.5%

Quad-DC-L-N Budker 30 2/9/12 30 25 18 2 11 7 85.8%

Quad-DC-S-N TESLA 90 2/9/12 46 19 11 3 9 10 32.5%

Quad-DC-S-W TESLA 30 2/9/12 15 9 6 4 5 6 35.4%

Sext-S-S-N Danfysik 169 2/9/12 146 130 114 53 66 45 78.4%

Sext-S-S-W IHEP 75 2/9/12 69 48 32 15 21 26 72.5%

Quad-LA Buckley 60 2/9/12 67 53 45 3 34 33 97.1%

Sext-LA Buckley 30 2/9/12 36 25 21 2 14 15 97.3%

Dipol-35 Buckley 54 2/9/12 10 7 5 2 1 2 13.8%

Dipole 90 Buckley 6 2/9/12 3 1 1 1 0 0 25.0%

Corr-100 Everson 102 2/3/12 102 102 102 43 71 14 98.5%

Corr-100-SQ Everson 30 1/26/12 16 12 12 12 2 1 43.7%

Corr-156 Everson 60 2/9/12 60 60 60 27 47 9 98.9%

SUMMARY 826 2/14/12 690 573 490 176 330 207 73.1%
 



Magnet Delivery Scheduled and Delivery Status as of 02/17/2012 
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Corrector 156mm X & Y Everson 60 Oct-10 40 1 6 3 5 0 5 60

Corrector 100mm X & Y Everson 100 Oct-10 65 0 13 12 8 0 4 102

Corrector 100mm X & Y & skew Everson 30 Oct-10 12 0 0 0 0 0 0 8 10 30

Dipole 35mm dipole Buckley 54 2 0 1 0 2 0 0 2 4 4 4 4 5 5 5 5 5 5 1 54

Dipole 90mm dipole Buckley 6 Jun-11 1 0 0 0 0 0 0 1 1 1 1 1 0 0 0 0 0 0 0 6

Quad 66mm short single coil Budker 30 Apr-11 12 0 4 3 3 0 4 4 30

Quad

66mm short single coil 

wide Budker 30 Apr-11 7 0 4 5 5 0 5 4 30

Quad 66mm long double coil Budker 30 Apr-11 5 0 4 5 5 0 6 5 30

Quad

66mm long double coil 

kinked Budker 30 Apr-11 3 0 3 5 5 0 6 8 30

Quad 66mm short double coil Tesla 90 May-11 4 0 2 4 1 0 9 9 9 9 9 9 9 9 7 90

Quad

66mm short double coil  

wide Tesla 30 May-11 2 1 0 2 1 0 3 3 3 3 3 3 3 3 30

Quad 66mm Tesla back-up Budker 3 DVR Aug-11 1 0 2 3

Quad

66mm wide Tesla back-

up Budker 4 DVR Aug-11 1 0 3 4

Sextupole 68mm sextupole Danfysik 169 Aug-10 56 15 14 14 0 14 14 14 14 0 14 169

Sextupole 68mm wide sextupole IHEP 75 Apr-11 11 7 10 2 0 10 0 11 0 11 13 75

Quad 90mm large aperture Buckley 60 Apr-11 20 0 4 11 10 -1 0 6 4 4 4 1 63

Sextupole 72mm large aperture Buckley 30 Mar-11 5 0 3 5 5 0 0 3 3 3 3 3 33

Quad 90mm Buckley back-up IHEP 6 Mar-11

Sextupole 72mm Buckley back-up IHEP 4 Mar-11

245 24 68 71 50 23 56 78 48 35 51 21 17 17 12 5 5 5 1

245 269 337 408 458 481 537 615 663 698 749 770 787 804 816 821 826 831 832 832

245 269 337 408 458 481

Total number of magnets delivered/planned by month 

Cumlative number of Magnets Delivered by Closing Date

Cumulative number of magnets to be delivered in the plan


